

## AQRP Monthly Technical Report

<b>PROJECT TITLE</b>	Quantifying Ozone Production from Light Alkenes Using Novel Measurements of Hydroxynitrate Reaction Products in Houston	<b>PROJECT #</b>	14-026
<b>PROJECT PARTICIPANTS</b>	Tom Ryerson (NOAA) Paul Wennberg (Caltech) Greg Yarwood (ENVIRON)	<b>DATE SUBMITTED</b>	9/11/2014
<b>REPORTING PERIOD</b>	<b>From:</b> June 1, 2014 <b>To:</b> June 30, 2014	<b>REPORT #</b>	1

A Financial Status Report (FSR) and Invoice will be submitted separately from each of the Project Participants reflecting charges for this Reporting Period. I understand that the FSR and Invoice are due to the AQRP by the 15<sup>th</sup> of the month following the reporting period shown above.

---

### Detailed Accomplishments by Task

No technical work was performed in June 2014 because contracting mechanisms were not in place.

### Preliminary Analysis

### Data Collected

### Identify Problems or Issues Encountered and Proposed Solutions or Adjustments

### Goals and Anticipated Issues for the Succeeding Reporting Period

Put in place contracting mechanisms and begin technical work in July 2014.

### Detailed Analysis of the Progress of the Task Order to Date

---

Submitted to AQRP by: Greg Yarwood

Principal Investigator: Tom Ryerson